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Contractor is standing on concrete floor after placing
approx. 50 cu yds in and around casings/bottom.

Another view of bottom. Appears to have been a
successful concrete base installation.

Project activity is continuing. Contractor has advised he
plans to place additional concrete in cell bottom, on top
of existing to cell edge. The cell sheeting and support
beams will likely be left in place after backfilling. After
the last manifold components are in place and backfill
placed, pumping of ground water will cease and the area
will become saturated at least to a height equal to the top
cell support ring shown in top left picture. This is
approx. 15’ below surface elevation and will rise further
after the lake fills in the spring.

Payment #5 has been submitted and indicates 82.97%
completion. A copy of #5 will be included in next
distribution. Project appears to be within schedule.
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